3rd Green

a) Reshape and re-turf left hand greenside bunker.

b) Build bank along rear of green incorporating the old bunker.  Re-turf as required.

5th Green

a) Reshape and re-turf both greenside bunkers.

b) Improve drainage (subject to finance)

10th Green

Build a bank on left hand side to enclose green.  This bank will be an extension of bank behind front bunker.  Re-turf/reseed on completion.

11th Tee

Improve drainage at front of tee to remove surface water.
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Install railway sleepers to improve general appearance of tee. 

Tees

Prepare tees for new season

Trees

Remove dead and selected conifers and poplars.  Additional pruning where necessary.

Selective planting.

Putting Green

Extending and levelling.  Introducing shrubs to enclose area on Woodlands Road side.

If you have any questions or comments regarding the above programme of work, please speak directly to the Greens Chairman.
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GILLINGHAM GOLF CLUB

PROGRAMME OF COURSE IMPROVEMENTS 

(AUTUMN/WINTER)

The following works are proposed to be undertaken by the Greens Staff during the period October 2010 to March 2011.  

This work will impinge on the course and members should take care to avoid the areas being worked on, especially if trees are being felled.  

Please observe warning notices during this time as they are for your own safety. 

We apologise for any inconvenience this work may cause, but it is essential for the future improvement of your golf course.  

Work will take place in addition to normal tasks and is subject to weather conditions.

Work is scheduled to commence on the 4th October.


