5th Green

Improve drainage
18th Tee - Steps
Install railway sleepers to form two sets of steps.

Resurfacing Paths

a. Approach to 18th tee.

b. 3rd Green to 4th tee.

c. Approach to 6th tee.

d. Completing Woodlands Road entrance (2nd/14th)

Renovating Bunkers

a. Reshape fairway bunker at 1st green (Subject to finance).

b. Reshape front bunker at 6th green.

c. Removal of stones and any embedded flints.
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Tees

Prepare tees for new season

Trees

a. Remove dead and selected conifers and poplars.  
b. Additional pruning where necessary.

c. Selective planting.

Putting Green

Extending and levelling.  Introducing shrubs to enclose area on Woodlands Road side.

If you have any questions or comments regarding the above programme of work, please speak directly to the Greens Chairman.
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GILLINGHAM GOLF CLUB

PROGRAMME OF COURSE IMPROVEMENTS 

(AUTUMN/WINTER)

The following works are proposed to be undertaken during the period October 2011 to March 2012.  

This work will impinge on the course and members should take care to avoid the areas being worked on, especially if trees are being felled.  

Please observe warning notices during this time as they are for your own safety. 

We apologise for any inconvenience this work may cause, but it is essential for the future improvement of your golf course.  

Work will take place in addition to normal tasks and is subject to weather conditions.

Work is scheduled to commence in October.
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